




Reading MPO

2027 Active Transportation Plan (ATP) Anticipated Timeline/Schedule

2026



July, 2026

Staff Kickoff Meeting

August, 2026

Determine/establish ATP Steering Committee

September 29, 2026

Conduct 1st ATP Steering Committee Meeting:

Review of current and prior plans;

Chapter 1 – Vision Statement, Goals and Objectives;

Chapter 3 – Public Survey and Municipal Outreach;

Determine future meeting schedule

October, 2026

Release public survey and municipal outreach

November, 2026

Conduct public meeting to gather input on current and potential future issues, and to identify potential goals and objectives

December, 2026

Gather and review public meeting/survey and municipal outreach data

Conduct 2nd ATP Steering Committee Meeting:

Chapter 1 – Federal Certification Review Comments;

Chapter 2 – Active Transportation Concepts, Safety and Active Transportation Planning, Current Active Transportation Programming, Demographics

2027



February, 2027

Conduct 3rd ATP Steering Committee Meeting:

Chapter 3 – Electric Powered Micromobility, Transit Background and Access, Trails and Sidewalks, Survey Results and Analysis, Bicycle and Pedestrian Levels of Stress, Network Connectivity and Identified Priority Areas

May, 2027

Conduct 4th ATP Steering Committee Meeting:

Chapter 4 – Performance Measures, Vulnerable Road User Safety Assessment, Vulnerable Road User High Crash Location Summary Pages

July, 2027

Conduct 5th ATP Steering Committee Meeting:

Chapter 5 – Funding, Project Timing, Proven Countermeasures, Implementation Strategies, Potential Project Table

August, 2027

Complete Final Draft ATP

Conduct 6th and Final ATP Steering Committee Meeting:

ATP Draft review - gather comments

September, 2027

Presentation to both RATS Committees and RATS review

September/October, 2027

Public Comment Period

Provide response to all comments and complete final revisions

November, 2027

RATS MPO Adoption

