
RATS FFY 2027-2050 Long Range Transportation Plan

Anticipated Development Timeline

2023 2024 2025 2026

August 19, 2024
Steering Committee 

Meeting #1

November 2024
Steering Committee 

Meeting #2

February 2025
Steering Committee 
Meeting #3

February 2026
Steering Committee 
Meeting #7

September
2026

Anticipated
FHWA/FTA
Approval

May 2025
Steering Committee 
Meeting #4

Nov. 2025
Steering 

Committee 
Meeting #6

August 2025
Steering 
Committee 
Meeting #5

May 21, 2025
RATS MPO
Adoption

May 2025
Steering 
Committee 
Meeting #8

July, 2024 Determine/es-
tablish LRTP Steering Commit-

tee

October 12,
2023 
30-month Kickoff 
Meeting with 
Federal Highway 
Administration, 
Federal Transit 
Administration, 
PennDOT,
Staff MPO

*This is subject to change.

July, 2024
Determine/establish LRTP Steering Committee

September/October, 2024
Conduct public outreach meetings to gather 
input on goals, objectives, and current issues 
and needs

September/October, 2024
Distribute LRTP goals and objectives survey in 
English and Spanish

November/December, 2024
Conduct public meetings to review the 
outcomes from the goals and objectives 
meetings and survey results

January-June, 2025
Gather background data for inclusion in LRTP

March-May, 2025
Conduct outreach to identify potential projects 
for inclusion in LRTP

July, 2025
Review State Transportation Commission 
survey responses

August-December, 2025
Conduct Transportation Improvement Program 
and LRTP project meetings with PennDOT

November/December, 2025
Present initial draft of LRTP at Agency 
Coordination Meeting

February, 2026
Complete Draft LRTP

March/April, 2026
Begin 30-day Public Comment 
period for Draft LRTP and conduct 
public meetings

May, 2026
Provide response to comments and 
complete final revisions

May, 2026
RATS MPO Adoption

September, 2026
Anticipated FHWA
and FTA approval
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