


# RATS FFY 2027-2050 Long Range Transportation Plan

## Anticipated Development Timeline



**October 12, 2023**  
30-month Kickoff Meeting with Federal Highway Administration, Federal Transit Administration, PennDOT, Staff MPO

**July, 2024**  
Determine/establish LRTP Steering Committee

**September/October, 2024**  
Conduct public outreach meetings to gather input on goals, objectives, and current issues and needs

**September/October, 2024**  
Distribute LRTP goals and objectives survey in English and Spanish

**November/December, 2024**  
Conduct public meetings to review the outcomes from the goals and objectives meetings and survey results

**January-June, 2025**  
Gather background data for inclusion in LRTP

**March-May, 2025**  
Conduct outreach to identify potential projects for inclusion in LRTP

**July, 2025**  
Review State Transportation Commission survey responses

**August-December, 2025**  
Conduct Transportation Improvement Program and LRTP project meetings with PennDOT

**November/December, 2025**  
Present initial draft of LRTP at Agency Coordination Meeting

**February, 2026**  
Complete Draft LRTP

**March/April, 2026**  
Begin 30-day Public Comment period for Draft LRTP and conduct public meetings

**May, 2026**  
Provide response to comments and complete final revisions

**May, 2026**  
RATS MPO Adoption

**September, 2026**  
Anticipated FHWA and FTA approval

\*This is subject to change.